DIVISION OF ENGINEERING SERVICES
CONTRACT PROGRESS REPORT

July 1, 2007 to September 30, 2007

TOTAL BIDS OPENED SEPTEMBER TO DATE
Total Number of Projects 36 127
Total Low Bids $206,325,992 $416,271,099
Total Engineer’s Estimate $254,439,673 $515,307,669
Net Underruns(-) or Overruns(+) -18.91% -19.22%

6.8 6.4

Everage Number Bidders

THIS TIME LAST YEAR

APPROXIMATE VALUE OF ALL PROJECTS ADVERTISED, AWARDED AND PENDING AWARD

Projects Advertised 32 $224,794,000 132 $1,024,388,310 190
Projects Awarded 50 $177,695,014 128 $733,820,776 143
Projects Pending Award 13 $109,099,403 14 $122,299,860 32
Projects All Bids Rejected 1 $337,960 3 $1,008,725 8
Projects No Bids Received 0 $0 0 $0 3
Call for Bids Outstanding 29 $221,808,000 37 $593,237,000 39

Total Construction Value
(Including supplemental work contingencies)

$559,462,659

$1,594,293,400

MAJOR CONSTRUCTION PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects

All Projects 41 111

STIP, SHOPP, G-11** 0
Programmed Funds

STIP, SHOPP, G-11** $0 $360,263,000

Contract Allotment
All Projects

$196,221,700

$823,811,200

CTC Funds Only / G-11** $0 $0
Net Underruns(-) or Additional Funds Required (+)
Amount Contract Allot. Under/Over Program $0 -$360,263,000
Percent Under/Over Program 0.00% -100.00%
Funds Available at Advertising*
All Projects $238,037,800 $906,365,800
Original CTC Votes / G-11** $0 $0
Amount Contract Allot. Under/Over Funds Available at Advertising*
All Projects -$41,816,100 -$82,554,600
Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects -17.57% -9.11%
MINOR A PROJECTS INCLUDING LOCAL AGENCIES-AWARDED
Number of Projects
All Projects 9 17
CTC Funds Only & G-11** 6 12
Contract Allotment
All Projects $4,942,100 $7,933,200
CTC Funds Only / G-11** $3,752,000 $5,929,100
Funds Available at Advertising*
All Projects $5,711,100 $9,140,100
CTC Funds Only / G-11** $4,521,000 $7,136,000
Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects -13.47% -13.20%

*

** G-11 for emergency allocations and Seismic Retrofit Projects.

Budget Allocation has been changed to Funds Available at Advertising in order to include Measure County funds in “All Projects”.
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